7~ VERMONT

STATE WORKFORCE DEVELOPMENT BOARD

2020 WIOA State Plan
Draft Timeline for Execution
April 18, 2019

KEY ACTORS:
e State Workforce Development Board (SWDB)
e  WIOA Core Partners (Core Partners): Department of Labor, Agency of Education, and Division of Vocational
Rehabilitation
e  WIOA State Plan Work Group (Work Group)
¢ Policy Committee
¢ Operating Committee

PHASE 1: April 18, 2019 — July 18, 2019
e April 18,2019 (Full SWDB Meeting)
o Core Partners present plan requirements to SWDB
o SWDB established strategic plan and timeline for execution
o SWDB identifies info needed from LMI, ACCD, etc. to inform State Strategic Vision & Goals
e May 30, 2019
o  Chair appoints Work Group members
o July 18, 2019 (Full SWDB Meeting)
o LMI, ACCD, etc. present info requested by SWDB

PHASE 2: July 19, 2019 — December 31, 2019
e July-August 2019
o Work Group drafts State Strategic Vision & Goals
o  Work Group outlines State Strategy
o  Core Partners draft State Operating Systems & Policies
e September 26, 2019
o Policy Committee approves the State Strategic Vision & Goals
o Policy Committee briefed on State Strategy outline and Core Partners’ State Operating Systems & Policies
e September-October 2019
o  Work Group finalizes State Strategy
e October 17, 2019 (Full SWDB Meeting)
o SWDB approves State Strategic Vision & Goals and State Strategy
e November-December 2019
o Core Partners complete Program-Specific Requirements
o  Work Group and Core Partners finalize Performance Goals & Assessment and Strategy Implementation
o Draft plan compiled

PHASE 3: January 1, 2020 — February 25, 2020
e January 2020 (Full Board Meeting)
o SWDB approves draft plan
e February 1, 2020
o Draft plan posted for public comment (February 1-15, 2020)
o State Strategic Vision & Goals and State Strategy submitted to Legislature



e February 15-25, 2020
o Work Group and Core Partners respond to public comments
o Work Group and Core Partners propose final plan
e February 25, 2020
o Operating Committee and Policy Committee approve final plan
o Final plan sent to SWDB and Governor
e March 1, 2020
o Final plan submitted to U.S. DOL

PHASE 4: March 2020 — July 1, 2020
e  March-July 2020
o Core Partners and U.S. DOL negotiate performance measures and reporting
e July1,2020
o U.S. DOL approves final plan



